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@V COMMISS ON h m a  corporation Commissic 
CMETED 

NOV 17 2006 

BEFORE THE ARIZONA a 
20ub I 7 I A I[) 10 

A 2  CORP COMMlSSlON 

COMMISSIONERS 

JEFF HATCH-MILLER, Chairman 
WILLIAM A. MUNDELL 

KRISTIN K. MAYES 
MIKE GLEASON ~ ~ ~ U ~ ~ ~ ~ ~ T  CONTROL DOCKETED UY 

BARRY WONG 

IN THE MATTER OF THE APPLICATION OF 
OAK CREEK UTILITY CORPORATION FOR AN 
INCREASE IN ITS WATER AND WASTEWATER 
RATES FOR CUSTOMERS WITHIN COCONINO 
COUNTY, ARIZONA. 

IN THE MATTER OF THE APPLICATION OF 
OAK CREEK UTILITY CORPORATION FOR 
AUTHORITY TO ISSUE PROMISSORY NOTE(S) 
AND OTHER EVIDENCES OF INDEBTEDNESS 
PAYABLE AT PERIODS OF MORE THAN 
TWELVE MONTHS AFTER THE DATE OF 
ISSUANCE. 

u 
DOCKET NO. WS-02061A-04-0835 

DOCKET NO. WS-02061A-04-0836 

PROCEDURALORDER 

BY THE COMMISSION: 

On July 18,2005, the Arizona Corporation Commission (“Commission”) issued Decision No. 

67986 which granted Oak Creek Utility Corporation (“Oak Creek” or “Company”) a rate increase 

and authorized the Company to obtain a $40,000 loan from the Water Infrastructure Finance 

Authority (“WIFA”) for the purpose of constructing a 10,000 gallon storage tank. Oak Creek was 

directed to complete the storage tank project within 18 months of the effective date of Decision No. 

67986. 

On October 2, 2006, Oak Creek filed an Extension Request seeking additional time to 

complete construction of the 10,000 gallon storage tank. The Company stated that the WIFA 

financing has taken longer than expected and, once the WIFA financing is approved, additional time 

will be needed to construct the required storage tank. 

By Procedural Order issued October 13, 2006, Staff and Intervenors were directed to file 

responses to the extension request by October 27,2006. 

On October 24, 2006, Intervenor David Peck filed a letter stating that he would agree to an 

additional six months for completion of the storage tank. 
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DOCKET NO. WS-02061A-04-0835 et al. 

On October 25, 2006, Staff filed a Response to Oak Creek’s Extension Request. In its 

Sesponse, Staff recommended that an extension be granted, until May 3 1, 2007, for Oak Creek to 

:onstruct the required storage tank and file the ADEQ Approval of Construction. 

IT IS THEREFORE ORDERED that Oak Creek Utility Corporation’s request for an 

Zxtension of the requirements of Decision No. 67986 is hereby granted. Oak Creek shall be granted 

m extension, until May 3 1 , 2007, to construct the required storage tank and file the ADEQ Approval 

of Construction. 

Dated this 17 % day of November, 2006 

DWIGHT D. NODES 
ASSISTANT CHIEF ADMINISTRATIVE LAW JUDGE 

Copies of the foregoing maileddelivered 
this 1- ,day of November, 2006 to: 

Dean W. Orem, President 
OAK CREEK UTILITY CORPORATION 
P.O. Box 48 
Cave Creek, AZ 85327 

Richard L. Sallquist 
SALLQUIST DRUMMOND & O’CONNOR, PC 
4500 S. Lakeshore Dr., Suite 339 
Tempe, AZ 85282 

David Peck 
P.O. Box 1354 
Sedona, AZ 86339 

Christopher Kempley, Chief Counsel 
Legal Division 
ARIZONA CORPORATION COMMISSION 
1200 West Washington Street 
Phoenix, AZ 85007 

Ernest G. Johnson, Director 
Utilities Division 
ARIZONA CORPORATION COMMISSION 
1200 West Washington 
Phoe 

By: 

Secretary to Dwight D. Nodes 
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